

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED - Vizianagaram District "Providing BT road from Nellimarla-Ranastalam road to Vizianagaram- Chintapalli road via Chinnabattivalasa, Pedabattivalasa and Vommi" Vizianagaram District - Extension of Agreement Time - Accorded -Orders - Issued.

= = = = =
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.IA) DEPARTMENT

G.O.Rt.No. 463

Dated:16-03-2013.

Read :

From the CE, Panchayat Raj, Lr.No.AEE5/DEE II/PR/VZM Nellimarla/2012, dt.07.03.2013.

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time upto 31.03.2013 for a period of 122 days without any liquidated damages due to delay in Reserve Forest permission and also due to rains to the work "Providing BT road from Nellimarla- Ranastalam road to Vizianagaram-Chintapalli road via Chinnabattivalasa, Pedabattivalasa and Vommi" Vizianagaram District.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:
The Superintending Engineer,Panchayat Raj, Vizianagaram District.,
SF/SC.

// FORWARDED BY ORDER//

SECTION OFFICER